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PROJECT: (Name and address) DIRECTIVE NUMBER: 005 
Athens Medical Plaza I DATE: July 18, 2011 
Athens, GA CONTRACT FOR: General Construction 
  TO CONTRACTOR: (Name and address) CONTRACT DATED: February 01, 2011 
Anderson-Moore Construction 
1568 Watertower Road 
Lake Park, FL  33403 

ARCHITECT’S PROJECT NUMBER: 08004 

OWNER:  
ARCHITECT:  

CONSULTANT:  
CONTRACTOR:  

FIELD:  
OTHER:  

   
 
You are hereby directed to make the following change(s) in this Contract: 
(Describe briefly any proposed changes or list any attached information in the alternative) 
 
Revision #5, Dated 07/12/11 
   -- Removal of electrical panel from Electrical Room 206. 
 
Attachments:  
   -- Full Size Drawings:  E2.02, E4.01 
 
PROPOSED ADJUSTMENTS 
1. The proposed basis of adjustment to the Contract Sum or Guaranteed Maximum Price is: 

 • Lump Sum decrease of $0.00 
 • Unit Price of $      per       
 • As provided in Section 7.3.3 of AIA Document A201-2007 
 • As follows: Provide documentation per 7.3.3 of AIA Document A201-2007 for Owner approval prior to 

commencing work outlined in this Directive. 
 
2. The Contract Time is proposed to be determined. The proposed adjustment, if any, is to be determined. 
 
When signed by the Owner and Architect and received by the Contractor, this document 
becomes effective IMMEDIATELY as a Construction Change Directive (CCD), and the 
Contractor shall proceed with the change(s) described above. 

 Contractor signature indicates agreement 
with the proposed adjustments in Contract 
Sum and Contract Time set forth in this 
CCD. 

   Davis Stokes Collaborative, P.C.  Athens Medical Complex, LLC  Anderson-Moore Construction 
ARCHITECT (Firm name)  OWNER (Firm name)  CONTRACTOR (Firm name) 
7121 Crossroads Blvd., Brentwood, 
TN 37027 

 1044 North U.S. Highway One, Suite 
202, Jupiter, FL  33477 

 1568 Watertower Road, Lake Park, 
FL  33403 

ADDRESS  ADDRESS  ADDRESS 
        

BY (Signature)  BY (Signature)  BY (Signature) 

Jennifer Carter  David Cash  Mike Dillistin 
(Typed name)  (Typed name)  (Typed name) 

                    
DATE  DATE  DATE 
 
 


